Red Hill Fuel Storage Facility

Status Update for HBWS —June 27, 2016

Implementation of Administrative Order
on Consent between the Navy and
Defense Logistics Agency with Hawaii
Department of Health and the US EPA
Region 9

[DateTime]
1

ED_006532_00004820-00001



Background on AOC

Why an AOC
Roles and Responsibilities

AOC Decision Process

Stakeholder Involvement
Work to be Performed
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External Subject Matter Expert Involvement

e AQOC States “. . intent of the Parties to seek the
advice of subject matter experts, such as . . . for
scoping and review of key deliverables. The
Parties shall take actions that facilitate sharing of
information with subject matter experts . ..”
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External Subject Matter Experts

e Three External Parties with Subject Matter
Expertise Engaged in the AOC Implementation
Process

— Hawaii Department of Land and Natural Resources
(DLNR)

— United States Geologic Service (USGS)
— Honolulu Board of Water Supply (BWS)
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Recent External Subject Matter Expert
Involvement

e Agencies Facilitated Meetings in May with Parties
and External Subject Matter Experts to Discuss
Comments on Key Deliverables.

e Agencies Have Facilitated the Sharing of
Documents and Information with External Subject
Matter Experts and the Public.
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DOH Website EPA Website

health.hawaii.gov/shwb/ust-red-hill-project-main/ www.epa.gov/red-hill

Information Available to the Public

b

Enfortement Response
o
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Summary - Work to be Performed

e Section 2 - Tank Inspection, Repair, and Maintenance
e Section 3 - Tank Upgrade Alternatives

¢ Section 4 - Release Detection / Tank Tightness Testing
e Section 5 - Corrosion and Metal Fatigue Practices

e Section 6 — Investigation and Remediation of Releases
e Section 7 — Groundwater Protection and Evaluation

e Section 8 — Risk and Vulnerability Assessment
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Section 2 — Tank Inspection, Repair and
Maintenance (TIRM)

Waiting for Navy
Concurrence
Scoping Complete

Start within 30 Days from

Scoping Meetings (2.1) effective date of AOC

Revised Draft
QOutline for TIRM
Procedures Report
received from Navy
23-Mar-16

TIRM Procedures Report | Within 120 days from final
(2.2) scoping meeting

Within 60 days of TIRM

Decision Meeting (2.3) Procedures Report
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Key Findings to Date Related to TIRM

e Tank 5 Inspection, Repair and Maintenance was
Done by a Different Contractor than Prior Tanks

e Quality Assurance and Quality Control Procedures
Very Critical

e Clear Opportunities for Improvement in
Contracting and Procedures
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Section 3 —
Tank
Upgrade
Alternatives

[DateTime]
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g Y

days from Concurrence that
effective date of Scoping is
AOC complete
Scope of Work Within 90 days Draft SOW
(3.2) from final Qutline
Scoping Meeting submitted
lan 29, 2016
TUA Report Within 12
(3.3) months of SOW
Approval
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Tank Upgrade
Alternatives Available
Given Original Design

e
. E LN
S Yadj B E
Town BT

# %

: mam& o fwszr; asne ww
. mmww R RO rrresa Jv‘:&»m*}r
&mexx A8 SR ;sw: P if
f;ms m‘wmx % &f«m e s.;m .

wwy drewn . o &

S RS AR :/m:qvarx»w4 2 e

| Copmsrink oy

ED_006532_00004820-00011



¢ Double Wall
— Composite
— Tank within Tank
e Single

— Restoration of
Existing Single
Liner

— Replacement of
Liner with New
Single Liner
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Key Tank Upgrade Considerations

e Effective Containment of Fuel
e Condition of Existing Infrastructure
e Risk and Vulnerability

e Overall Engineered System vs. Focus on Single
Components of System

o Ability to Repair and Maintain
e Cost vs. Benefit
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Section 4 —
Release
Detection
and Tightness
Testing

14

TTT Frequency
Increase (4.1)

Within one year
of effective date
of AOC

Outline RD
Monitoring
System Report
(4.2)

Within 30 days of
effective date of
AOC

Approved by
Agencies

RD Monitoring
Systems Report

Within 60 days of
Outline Approval

Submitted April
4, 2016, Agency

(4.3) Approval Pending
Scoping Meetings | Within 60 days of
for New RD Agencies’
Alternatives {(4.4) | Approval of RD
Monitoring

Systems Report
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Release Detection and Tightness Testing
Report - Key Issues

Frequency

Precision

Impact of False Positives

Opportunities for Improvements
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Section 5
Corrosion
and
Metal
Fatigue
Practices

[DateTime]
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Report Outline

Within 30 days of

Approved by

Destructive
Testing (5.3.1)

Agencies’
Approval of
Corrosion and
Metal Fatigue
Practices Report

(5.1) effective date of Agencies
ACC
Corrosion and | Within 60 days of Submitted
Metal Fatigue | Outline Approval April 4, 2016,
Practices Report Agency Approval
(5.2) Pending
Scoping for Within 90 days of
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Corrosion and Metal
Fatigue Report — Key
Issues

e Effectiveness of Non-
Destructive Testing

e (Corrosion Rate

e Construction
Anomalies

e QOpportunities for
Improvements
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nvestigation and Remediation of
Releases

Scoping Meetings | Within 30 days of Complete
(6.1) effective date of
AOC
Scope of Work | Within 60 days of Submitted
(6.2) Final Scoping May 4, 2016,
Meeting Agencies’
Approval Pending
Investigation and Within 24
Remediation of months of the
Releases Report Agencies’
6.3) Approval of the
SOwW
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coping Meeting for Groundwater Flow
and Fate & Transport Model Report
(7.1.1,7.2.1)

Groundwater Flow and Fate &
Transport Model SOW
(7.1.2,7.2.2)

Within 90 days of Final Scoping
Meeting

Submitted May 4, 2016, Agencies’
Approval Pending

Groundwater Flow Model Report
(7.1.3)

Within 24 months of Agencies’
Approval of SOW

Fate & Transport Model Report {7.2.3)

Within 6 months of Agencies’ Approval
of the Groundwater Flow Model Report

Scoping Meeting for Groundwater
Monitoring Well Network (7.3.1)

Within 30 days of effective date of AOC

Complete

Groundwater Monitoring Well Network
SOW (7.3.2)

Within 90 days of Final Scoping
Meeting

Submitted May 4, 2016, Agencies’
Approval Pending/
Monitoring Well Installation
Workplan submitted April 26,
2016/Agencies’ partial approval on
June 17, 2016

Groundwater Monitoring Well Network
(7.3.3)

Within 12 months of Agencies’
Approval of Groundwater Flow Model
Report
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tegsmd

Additionally Planned Monitoring Wells Pending
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Contaminants of Potential Concern (CoPC)

e Current list of Analytes includes 12 compounds:
— Total Petroleum Hydrocarbons (TPH-d, TPH-0, TPH-g)
— BTEX (Benzene, Toulene, Ethylbenzene, Xylenes)

-~ Napthalenes (Napthalene, 1-Methylnapthalene, 2-
Methylnapthalene)

— Lead Scavengers (1,2 Dichloroethane, 1,2
Dibromoethane)
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Contaminants of Potential Concern (CoPC)

e Since 2005, Navy has collected quarterly samples
and analyzed them for 64 separate compounds

e 52 of these 64 compounds have generally not
been detected in samples collected.

- Some compounds have been detected but at levels
significantly below State Environmental Action Levels
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Contaminants of Potential Concern (CoPC)

e The 52 compounds that the Regulatory Agencies
agreed to remove from the analyte list are not
constituents of the fuel being stored at Red Hill.

e As per comments from the BWS, Navy will
provide a list of all fuel additives currently in fuel
used at Red Hill.

e Final COPC list may be revised based on our
review of fuel additives.
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Risk and Vulnerability Scoping
Mtgs (8.1)

Section 8 — Risk and Vulnerability
Assessment

Begin within 30 |In progress. Next
days of effective |scoping meeting
date of AOC needs scheduling

(8.2)

Risk/Vulnerability Assess SOW  |Within 90 days of

final scoping mtg
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Risk and Vulnerability Assessment — Key
Issues Discussed to Date

e Establishing Probability and Magnitude of Future
Major Releases

e |dentifying Vulnerabilities

e |nteraction Between Section 8 Work and Work
Being Done Under Other Sections of the AOC
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Questions / Discussion
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